
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1245 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 56.06

698 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$32,974,957.07

$30,991,713.23

$21,187,734.45

33.72%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $32,974,957.06 $30,991,713.22 $21,187,734.44 35.75% $553,328.23

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,896,178.46 $8,613,111.06 $283,067.40

Non-Participating $2,224,044.69 $2,153,277.86 $70,766.83

Total Earnings $11,120,223.15 $10,766,388.92 $353,834.23

Stockpiled Materials $666,999.47 $467,505.47 $199,494.00

Gross Earnings $11,787,222.62 $11,233,894.39 $553,328.23

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,787,222.62 $11,233,894.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $553,328.23

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .583

 250708.280 .008

CSNHS-0008-00(407)

 

.591 $2,005.67 $148,168.59

0019 206-0002     BORROW EXCAV, INCL MATL CY  424,464.000 217,638.000

 3.260 21,270.000

 

 

238,908.000 $69,340.20 $778,840.08

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 17,171.040

 18.090 8,041.280

 

 

25,212.320 $145,466.76 $456,090.87

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0083 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  16,089.000 9,313.000

 29.960 60.000

 

 

9,373.000 $1,797.60 $280,815.08

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0105 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  37.000 21.000

 464.500 1.000

 

 

22.000 $464.50 $10,219.00

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,468.778

 24.650 .000

 

 

3,468.778 $.00 $85,505.38

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,432.056

 3.770 .000

 

 

4,432.056 $.00 $16,708.85



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0114 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 3248.000 1.000

1452+14, RT

 

1.000 $3,248.00 $3,248.00

0126 621-6008     CONCRETE SIDE BARRIER, TP 7-CS LF  118.000 .000

 199.300 118.000

 

 

118.000 $23,517.40 $23,517.40

0157 668-2231     DROP INLET, GP 1, MODIFIED TP M-1 EA  5.000 1.500

 3556.000 .500

 

 

2.000 $1,778.00 $7,112.00

Category Amount: $247,618.13 $1,845,953.31

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 44.639

 409.000 -.164

 

 

44.475 $-67.08 $18,190.28

0170 163-0240     MULCH TN  2,490.000 835.877

 39.100 25.061

 

 

860.938 $979.89 $33,662.68

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 14,787.000

 0.010 2,124.000

 

 

16,911.000 $21.24 $169.11

0215 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  10,200.000 608.000

 0.010 30.000

 

 

638.000 $.30 $6.38

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 92.000

 0.010 37.000

 

 

129.000 $.37 $1.29



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0250 167-1500     WATER QUALITY INSPECTIONS MO  40.000 22.000

 150.000 1.000

 

 

23.000 $150.00 $3,450.00

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

0290 700-8000     FERTILIZER MIXED GRADE TN  67.000 9.458

 498.250 -.032

 

 

9.426 $-15.94 $4,696.50

Category Amount: $1,068.78 $65,311.79

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41

0665 441-0004     CONC SLOPE PAV, 4 IN SY  1,214.000 .000

 39.020 650.000

 

 

650.000 $25,363.00 $25,363.00

0685 500-3002     CLASS AA CONCRETE CY  512.000 388.799

 615.250 57.600

 

 

446.399 $35,438.40 $274,646.98

0700 511-1000     BAR REINF STEEL LB  77,766.000 66,592.000

 0.830 5,317.000

 

 

71,909.000 $4,413.11 $59,684.47

0708 520-2214     PILING, PSC, 14 IN SQ LF  1,845.000 756.000

 57.150 653.339

 

 

1,409.339 $37,338.32 $80,543.72

Category Amount: $102,552.83 $450,323.58



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,629.000

 9.380 .000

                                                            

                                                            

13,629.000 $.00 $127,840.02

Category Amount: $0.00 $127,840.02

Category Number: 0070 MSE WALLS

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

Category Amount: $0.00 $383,621.46

Category Number: 0050 BRIDGES

621 520-2218     PILING, PSC, 18 IN SQ LF  .000 33.089

 57.190 .000

Piling PSC 18 IN Cutoff Paid @ 75%

                                                            

33.089 $.00 $1,892.36

Category Amount: $0.00 $1,892.36

Category Number: 0060 BRIDGES

709 520-2214     PILING, PSC, 14 IN SQ LF  .000 .000

 42.860 46.661

Piling PSC 14 IN. Cutoff Paid @ 75%

                                                            

46.661 $1,999.89 $1,999.89

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $1,999.89 $7,539.99



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Category Number: 0110 LIGHTING

9765 683-1121     LIGHTING TOWER, STEEL, 120 FT MH, INCL LOWERING EQUIPEA  11.000 .000

 21469.780 .000

 

 

.000 $.00 $0.00

9770 683-1125     LIGHTING TOWER, STEEL, 130 FT MH, INCL LOWERING EQUIPEA  4.000 .000

 21784.120 .000

 

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0025

11/06/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9810 158-1000     TRAINING HOURS HR  7,000.000 4,730.000

 0.800 743.250

 

 

5,473.250 $594.60 $4,378.60

Category Amount: $594.60 $4,378.60

Project Total Amount: $353,834.23 $11,120,223.15


